
  Roadside Development 
Classification Description Approved Contractor Tracs CO # Savings 
erosion The contractor recognized that a significant portion of the project to  12/15/2004 FNF CONSTRUCTION,  H568603C 27 ($26,871.25) 
 be seeded would be disturbed on the next project.  He therefore  INC. 
 proposed to use a soil stabilizer rather than seed to mitigate erosion. 

Irrigation Alter the planned location and design of the SRP private irrigation  7/16/2002 PULICE CONSTRUCTION,  H529901C 32    ($6,298.00) 
 delivery system.  The 24" irrigation pipe was relocated an installed  INC. 
 underground (with protective slab) in lieu of a 24" irrigation flume.   
 The invert elevations were maintained. 
landscape Clear cut and remove existing trees and plant new trees, in lieu of  4/19/2002 EDWARD KRAEMER &  H513701C 02    ($5,115.00) 
 salvaging and replanting existing trees. SONS, INC. 

Utilities Revise the alignment and size of a conduit designated for US West;  10/7/2002 PULICE CONSTRUCTION,  H492101C 72    ($6,000.00) 
 this change allowed both US West and SRPP conduits to occupy the INC. 
  same trench rather than individual trenches. 

Waterline Relocation of the recharge waterline eliminated/reduced the need for  2/1/2001 D.H. BLATTNER & SONS,  H316902C 03    ($11,130.00) 
 clean existing ditch and flagging services. INC. 

 Contractor proposed to lower existing water line rather than remove  5/13/2004 PULICE CONSTRUCTION,  H538101C 4 ($9,182.50) 
 and replace it.  Existing waterline only 5 years old - ADOT to receive INC. 
  credit for reduction in life cycle.  Lowering required due to elevation  
 conflict with new drainage channel. 
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